CALIFORNTA REGIONAL WATER OQUALITY CONTROL BOARD
SAN FRANCISCO BAY REGION

ORDER WO, 779
CTTY AND COUNTY OF SAN FRANCISCO
RICHMOND~SUNSET PLANT
AMENDING ORDER NO. 76-5, A CEASE AND DESIST ORDER
FOR VIOLATIONS AND THREATENED VIOLATIONS OF

REQUIREMENTS PRESCRIBED IN ORDER HO. 74-164, AN
NPDES PERMIT: AND INCORPORATING ORDER NOS. 67-2 AND 73-35

The California Regional Water Quality Control Board, San Francisco Bay Region,
finds that:
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6.

On January 19, 1967, this Regional Board adopted Resalution No. 67-2
preseribing requirements for the City and County of San Francisco
for waste discharge from its Richmond-Sunget Sewerage Zone and
sewadge treatment plant.

Op June 26, 1973, this Regional Board adopted Oxder No. 73-35 ordering
the discharger to cease and desist discharging wastes which violate
requirements of Resolution No. 67-2 and containing a time schedule

for compliance with this Board's discharge requirements.

On December 6, 1974, this Board adopted Order No. 74-164, an NPDES
(National Pollutant Discharge Elimination System) Permit prescribing
discharge requirements covering the discharge of waste and pollutants
by the City and County of San Francisco from its Richmond-Sunset
Sewage Treatment Plant.

On March 16, 1976, this Regional Board adopted Oxder No. 76-23, an
NPDES Permit, prescribing discharge requirements for the eight wet
weather diversion structures in the Richmond-Sunset Sewerage Zone.

On Janvary 20, 1976, this Board adopted Order No. 76~5, ordexing the
City and County of San Francisco to cease and daesist from discharging
waste or threatening to discharge waste contrary to reguirements of
order No, 74-164: and amending orvder No. 73-35 to make it consistent
with the provisions of Order No. 765,

This Board's Order Nas. 67«2 and 73~3% contain provisions which are no
ionger applicable to this waste discharge and/or have been guperseded
by Board Order Hog, 7T4~-164, 76-5 and 76-23.

The City and County of San Francisco has provided amended time schedule
dates to Board staff, Board staff has met with the City and has
discussed the rationale for the amended time schedules dates and
alternative dates proposed by Board staif.
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Ba On Febrvary 15, 1977, at a meeting starting at 9:30 a.s. in the
nasambly Room, State Building, 1111 Jackson Street, Oakland, after
due nobice to the discharger, and all other affected persons, the
Regional Board conducted a public hearing at which the dischargsy
appeared and evidence was received concerning the discharge.

Im I8 HERERY ORDERBED THAT:

Do All paragraphs of RBoard Order No. 76-5 under Ttem IX,, "IT IS HEREBY
ORDERED THAT:¥* commencing on page 11, are hereby rescinded.

B The folliowing paragraphs are added to Board Order No, 76-5 under Iten
TI,, "IT IS HEREBY ORDERED THAT:" commencing on page il:

B The City and County of San Francisco, cease and desist from dis~
charging waste or threatening to discharge waste contrary to
reguirenents of Order Wo. 74-164 listed in I above;

B, Compliance with the Board's discharge requirements be achieved
according to the following time schedules {time schedules contained
in Order No. 74-3164 and pot modified herein for enforcement purposes
shall remain as provided in Order No, 74-164):

Task Completion Date
1. Adoption of revenue program by May 15, 1877

necessary to finance facilities
reguired by this Ovder to be
effective July L, L1977

2. Effiuent Chlorine Residoual {(A.l.o.)

Task Completion Date

Conplete construction by August 30, 1977

compliance with reguirement by BSeptembar 30, 1977
3. Interim Bffluent Settleable Matter (A,Z.}

Task Completion Date

Transmit final plans and by March 30, 1977
specifications to SWRCEH

sdvertise for construction bhids by May 30, 1977
Receipt of bids by June 30, 1977
Notice to proceed by July 30, 1977
Complate construction by June 30, 1978
Compliance with requirement by July 30, 1978



EFfluent Limitations for BOD {A.l.a.), Suspended Solids
(A.1.h.), BOD and Suspended Salids Removal (B.3.), Groass
and 011 {A.4.a.). Floating Particulates (h.4.be}, Settleable
Solids (Acd.c.), Turbidity (A.4.d.): Receliving Vater
Limitations for Grease and 0il (B.1.), Radicactivity (Bololy
Visible Floating Particulates and Grease and 0L B2.7,
Discoloration (B.3.), Light Transmittance (B.4.), Dissolved
Oxvgen (B.5.), pH {B.6.), Total Coliform {(B.7.}, Toxic

and Deleterious Substances (B.8.), FPleating Particulates
(3.,1.}, Final Toxicity Concentration (R.1.); and Discharge
Prohibition for Bypassing of Untreated Wastewaters (CaZs)

by the construction of the dry-weather portion of the
proposed Southwest Sewage Treatment Plant and necessary
sludge transport and treatment facilities,.

Task Completion Date

a. Environmental Impact Report (BIR)} (dry and wet waeathey

treatment)

Complete draft BIR and by August 1, 19278
file notice required

by law

Certify final BIR by Qctober 1%, 1978

b, Project report (dry and wet weather treatment)

Notice to proceed given by aApril L1, 1977
to consultant

Complete draft report by June 1, 1978

Complete final report by Ocotber 15, 1978
c. Design

Commence pre-design by March 15, 1978

Commence final design Ly Novembeyr 1%, 1978
and Step I grant offer

Transnit £inal plans by *
and gpecifications

Lo SWROB

d. Constyruction

Commence congstruction by *
Complete construction by *
Compliance with by ®

requirenents



5. Discharge Prohibition for Discharge within 1000 feet
affshore with a Minimum Dilution Ration of 100:% (c.l.}
by construction of the West side Transport System and
the Ocean Outfall

Task Caompletion Date

West Side Transport System {South)

a, Complete draft by May 27, 1977
“Environmental Impact
Report (BIR) and file
notice as required by
law

b, Certify £inal RIR by July 28, 1977
¢, Lincoln to fulton

(1) Trangmit 50% by March 15, 1977
dasign to SWRCB

(2 Transmit final by dugast 15, 1977
plans and speci-
fications to SWRCE

{3} Regin construction by #

(4) Complete construc- by ¥
tion

d. Ortega to Lincoln

(1Y Transmit 50% by April 15, 1977
design to SWRCB

{2) Transmit final by mugust L5, 1977
plans and spaci-
fications to SWRCE

{3} Begin constrace by *
tion

(4} Complete construc- by *
tion

*The completion date for these tasks shall be forthwith,
as soon as reasonably practicable, Complation dates will
ba established by this Board after submittal by the
discharger according to parvagraph 6. balow.



Task Completion Date

e. Lincoln Way

{1} ‘Transmit 50% desdion hy May 16, 1977
to SWRCHB

{(2) Transmit final plans by August 15, 1977
and specifications
o SWRCE

{3) Begin construction by *
{4y Complete construc- by *
tion

£, Pump Station

{1} Transmit 50% design by May 16, 1977
to SWRCE

(2) Transnit final plans by August 15, 1977
and specifications
o SWRCE

{3} Begin construction by *
{4y Comnplete constiuc- hy *
tion

g. Pump station to Ortegas

{1y Transmit 50% design by May 16, 1877
o SWRCH

{2 Transmit final plansg by August 15, 1977
and specifications
e SWROR

(3} Begin construction by #
(4} Complete Constiue- by *
tion

Doean Oubfall

he Fransmit 10% design to by October 30, 1877
SWRCE

. Transmit 50% design to by
SWRCE

i, Transmit final plans and by Séptember 30, 1978
gpecifications to SWRCH

k. Begin congtruction hy *

1. Complete construction by #

*Phe completion date for these tasks shall be forthwith, .. /0
as reascnably practicable. Completion dates will be established
by this Board after aubmittal by the discharger according to

paragraph 6. bhelow. By



6. 'The City shall subnit detailed time schedules for all
Tagks in IT. B. above that do not have completion
dates listed and identify all key Tasks and sub-tashs
necessary for project contrel and management pursuant
to the following:

a. Notice to proceed given to
Construction Management Firm {(CM) by Apxil 1, 1977

b, Submit detailed time schedule
from CHM based upon a critical path
scheduling analysis of all
facilities necessary for full
compliance with this Ordex by August 30, 1977
C. The City and County of San Francisco is required to submit to the
Regional Board by the first day of every wonth, a repoxt, under
penalty of perjury, on progress towards compliance with this Order,
Said report shall include the status of progress made toward
compliance with all tasks of this Order. If noncompliance or
threatened noncompliance is reported the reasons for noncompliance
and an estimated completion date shall be provided. Evexy third
raport shall include a status report of all projects under construction,

Da Phe City and County of San Francisco is requived to provide to the
Regional Board an annual progress veport on implementation of the
Tndustrial Waste Program. 7The reports shall be submitted by the
15th of August each year until the Program is fully implemented.

T, poard Order Nos., 672 and 73-35 are ilncorporated herein by reference.
1, Pred H. Dierker, Bxecutive Officer, do hereby certify the foregoing is a full,

true, and correct cepy of an Order adopted by the California Regional Water
Quality Control Board, San Francisco Bay Region, on February 15, 1977.

FRED H. DIEREKER
Executive Officer
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